
Amount

$14,826.42
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$12,070.00
$10,790.86
$40,227.00
$26,752.50

$0.00
$3,075.00

$1,105,283.04

919277-1-5,49-
< 

- 43.

$1,197,998.47

Total To Date
Quantity

1
1

8150
820000

10000
3400

73
7950

75
0
1

Total CO.

Total Amt.

Orig. Quantity

1
1

8150
820000

10000
5000

73
7950

75
1
1

Unit Price

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00
$3,075.00

Original Contract

Change Orders (+)
Change Orders (-)
Grand Total

Contract Balance

Unit

L. Sum
L. Sum
Cu. Yds.
Cu. Yds.
Cu. Yds.
Cu. Yds.
Acres
Cu. Yds.
Acres
L. Sum
L. Sum

p. Lub s-09
411101

)

INVOICE: 	 013 (FINAL)

Project: 	 COLUMBUS PHASE 9
Project No.: 	 08160

Contractor:
	

Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718

Contract No.: 	 AM-562-08
Date of Invoice: 	 06/05/09
Dates Service Rendered: 	 11/27/08 to 5/08/09

Spec No.

(I)
(2)

(3)
(4)

(5)
(6)

(7)
(8)

(9)
(10)
(11)

AMOUNT DUE

Change Order(s)

Current Invoice
Quantity

0.2

26

1

Description

Mobilization
Water Management
Topsoil Salvage
Dirt Work
Soil Amendment
Manure Handling
Scarify
Topsoil Handling
Fert. & Seeding
Force Account
Clean-up

Project Manager:

AML Director:

Grant & Contracts:

Bid Amount

$14,826.42
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

$92,715.43
$55,680.00

$1,197,998.47

$0.00

Previous Invoices
Quantity

0.80
1.00

8150.00
820000.00

10000.00
3400.00

73.00
7950.00

49.00

Change Order(s)

Amount Paid

Amount

$11,861.14
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$12,070.00
$10,790.86
$40,227.00
$17,478.30

$0.00
$0.00

$1,089,968.56

$9274543

37 035 4-3

$1,182,683.99

Amount

$2,965.28
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$9,274.20
$0.00

$3,075.00

$15,314.48

$0.00

$15,314.48

AMOUNT DUE = 	 $15,314.48

L.!

jghamre
Text Box
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CONTRACTOR PRODUCTION FIGURES

Project: 	 Co /ce E4-4_ 6u S r hr. 5 t_ 9 

Contractor: 	 r c.4.._ 4- e c k Comr......tk, 

Submittal Number: 	 re■Y c., , 1± f 
From: Nov . 2 7 4,?608 through:  Al g f 200 7,

Equipment Description Operating Hrs. Avg. Cycle Time 	Avg. Load Capacity 	 ,Tob Eff. Factor 	 JEst. Volume Moved

"14e
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The Contractor's signature certifies the accuracy and completeness of these estimated production figures.

6- rc,...-k-ec_k. 	 0-t pa.
Contractor 	

"

LI!TALI—L9t4—
Contra r Signature

- - o 9
Date



Contractor Payment Requests
2008 Columbus Phase VIII

Gratech Company, Ltd
Contract AM-562-08

Pay 1 : For Commission Meeting of 7-2-08
Dates of Service: June 1-30, 2008

Item 	 Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price 	 %

Mobilization LS 	 0.80 	 $14,826.42 	 $11,861.14 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.35 	 $70,678.26 	 $24,737.39 	 0.35 	 $24,737.39 	 $70,678.26 35.00%
Topsoil Salvage CY 	 1250 	 $2.02 	 $2,525.00 	 1250.00 	 $2,525.00 	 $16,463.00 15.34%
Dirt Work CY 	 21356 	 $1.08 	 $23,064.48 	 21356.00 	 $23,064.48 	 $885,600.00 	 2.60%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 $62.188.01 	 $62,188.01 	 $1,160,963.04 	 5.36%

Pay 2 : For Commission Meeting of 7 -16-08
Dates of Service: July 1-11, 2008

Item 	 Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price 	 %

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.40 	 $28,271.30 	 $70,678.26 40.00%
Topsoil Salvage CY 	 1850 	 $2.02 	 $3,737.00 	 3100.00 	 $6,262.00 	 $16,463.00 38.04%
Dirt Work CY 	 90839 	 $1.08 	 $98,106.12 	 112195.00 	 $121,170.60 	 $885,600.00 	 13.68%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 falallal 	$167,565.04	 $1,160,963.04 14.43%

Pay 3 : For Commission Meeting of 7 -30-08
Dates of Service: July 14-28, 2008

Item 	 Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.45 	 $31,805.22 	 $70,678.26 45.00%
Topsoil Salvage CY 	 260 	 $2.02 	 $525.20 	 3360.00 	 $6,787.20 	 $16,463.00 41.23%
Dirt Work CY 	 82744 	 $1.08 	 $89,363.52 	 194939.00 	 $210,534.12 	 $885,600.00 23.77%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 19.1422,0 	 $260,987.67 	 $1,160,963.04 22.48%



Pay 4 : For Commission Meeting of 8-13-08
Dates of Service: July 28 to August 8, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price
	 %

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.50 	 $35,339.13 	 $70,678.26 50.00%
Topsoil Salvage CY 	 100 	 $2.02 	 $202.00 	 3460.00 	 $6,989.20 	 $16,463.00 42.45%
Dirt Work CY 	 56428 	 $1.08 	 $60,942.24 	 251367.00 	 $271,476.36 	 $885,600.00 30.65%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 104-676-15 	 $325,665.83 	 $1,160,963.04 28.05%

Pay 5 : For Commission Meeting of 8-27-08
Dates of Service: August 11-22, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price 	 %

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.55 	 $38,873.04 	 $70,678.26 55.00%
Topsoil Salvage CY 	 2944 	 $2.02 	 $5,946.88 	 6404.00 	 $12,936.08 	 $16,463.00 78.58%
Dirt Work CY 	 24235 	 $1.08 	 $26,173.80 	 275602.00 	 $297,650.16 	 $885,600.00 33.61%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 225.654.19 	 $361,320.42 	 $1,160,963.04 31.12%

Pay 6 : For Commission Meeting of 9-10-08
Dates of Service: August 28 to September 5, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price 	 %

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.60 	 $42,406.96 	 $70,678.26 60.00%
Topsoil Salvage CY 	 $2.02 	 $0.00 	 6404.00 	 $12,936.08 	 $16,463.00 78.58%
Dirt Work CY 	 46283 	 $1.08 	 $49,985.64 	 321885.00 	 $347,635.80 	 $885,600.00 39.25%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 $53.519.55 	 $414,839.97 	 $1,160,963.04 	 35.73%



Pay 7 : For Commission Meeting of 9-24-08
Dates of Service: September 8-19, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price 	 %

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.65 	 $45,940.87 	 $70,678.26 65.00%
Topsoil Salvage CY 	 $2.02 	 $0.00 	 6404.00 	 $12,936.08 	 $16,463.00 78.58%
Dirt Work CY 	 133005 	 $1.08 	 $143,645.40 	 454890.00 	 $491,281.20 	 $885,600.00 55.47%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 $147.179.31 	 $562,019.29 	 $1,160,963.04 	 48.41%

Pay 8: For Commission Meeting of 10 -8-08
Dates of Service: September 22-October 3, 2008

Item
	 Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price OA

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14
Water Management 	 0.2 	 $70,678.26 	 $14,135.65 	 0.85 	 $60,076.52
Topsoil Salvage CY 	 412 	 $2.02 	 $832.24 	 6816.00 	 $13,768.32
Dirt Work CY 	 141510 	 $1.08 	 $152,830.80 	 596400.00 	 $644,112.00
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00
Change Order 	 1 	 $10,178.59 	 $10,178.59 	 1.00 	 $10,178.59

Total This Invoice 	 $177.977.28 	 $739,996.57
Change Order in amount of $10,178.59 issued 10-3-08 for repair of erosion and leveling spoil piles near haulroad trail

Pay 9: For Commission Meeting of 10 -22-08
Dates of Service: October 6-17, 2008

$14,826.42 80.00%
$70,678.26 85.00%
$16,463.00 83.63%

$885,600.00 72.73%

	

$24,800.00 	 0.00%

	

$17,750.00 	 0.00%

	

$10,790.86 	 0.00%

	

$40,227.00 	 0.00%

	

$26,752.50 	 0.00%

	

$50,000.00 	 0.00%

	

$3,075.00 	 0.00%

$1,160,963.04 63.74%

Item Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price OA

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14
Water Management 	 0.1 	 $70,678.26 	 $7,067.83 	 0.95 	 $67,144.35
Topsoil Salvage CY 	 1334 	 $2.02 	 $2,694.68 	 8150.00 	 $16,463.00
Dirt Work CY 	 98760 	 $1.08 	 $106,660.80 	 695160.00 	 $750,772.80
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00
Change Order 	 1 	 $14,078.73 	 $14,078.73 	 2.00 	 $24,257.32
Total This Invoice 	 $130.502.04 	 $870,498.60

$14,826.42 80.00%
$70,678.26 95.00%
$16,463.00 100.00%

$885,600.00 84.78%

	

$24,800.00 	 0.00%

	

$17,750.00 	 0.00%

	

$10,790.86 	 0.00%

	

$40,227.00 	 0.00%

	

$26,752.50 	 0.00%

	

$50,000.00 	 0.00%

	

$3,075.00 	 0.00%

$1,160,963.04 74.98%
Change Order in amount of $14,078.73 issued 10-17-08 for additional topsoil salvage, culvert replacement, erosional repair and spoil leveling.



Pay 10: For Commission Meeting of 11-05-08
Dates of Service: October 20-31, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 1.00 	 $70,678.26 	 $70,678.26 100.00%
Topsoil Salvage CY 	 $2.02 	 $0.00 	 8150.00 	 $16,463.00 	 $16,463.00 100.00%
Dirt Work CY 	 122783 	 $1.08 	 $132,605.64 	 817943.00 	 $883,378.44 	 $885,600.00 99.75%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%
Change Order 	 1 	 $11,095.21 	 $11,095.21 	 3.00 	 $35,352.53
Total This Invoice 	 SI47,23415 	$1,017,733.37	 $1,160,963.04 87.66%

Change Order in amount of $11,095.21 issued 10-31-08 for additional spoil leveling, soil amendment and topsoil salvage.

Pay 11: For Commission Meeting of 11-20-08
Dates of Service: November 3-14, 2008

Item 	 Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14
Water Management 	 $70,678.26 	 $0.00 	 1.00 	 $70,678.26
Topsoil Salvage CY 	 $2.02 	 $0.00 	 8150.00 	 $16,463.00
Dirt Work CY 	 2057 	 $1.08 	 $2,221.56 	 820000.00 	 $885,600.00
Soil Amendment CY 	 10000 	 $2.48 	 $24,800.00 	 10000.00 	 $24,800.00
Manure Handling 	 3400 	 $3.55 	 $12,070.00 	 3400.00 	 $12,070.00
Scarification Ac 	 45 	 $147.82 	 $6,651.90 	 45.00 	 $6,651.90
Topsoil Handling 	 1992 	 $5.06 	 $10,079.52 	 1992.00 	 $10,079.52
Fert. & Seeding Ac 	 49 	 $356.70 	 $17,478.30 	 49.00 	 $17,478.30
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00
Change Order 	 1 	 $7,374.33 	 $7,374.33 	 4.00 	 $42,726.86

Total This Invoice 	 $80.675.61 	 $1,098,408.98

$14,826.42 80.00%
$70,678.26 100.00%
$16,463.00 100.00%

$885,600.00 100.00%
$24,800.00 100.00%
$17,750.00 68.00%
$10,790.86 61.64%
$40,227.00 25.06%
$26,752.50 65.33%

	

$50,000.00 	 0.00%

	

$3,075.00 	 0.00%

	

$1,160,963.04 	 94.61%
Change Order in amount of $7374.33 issued 11-14-08 for additional spoil leveling, soil amendment, haulroad grading, culvert placement
and to extend performance period for fertilizing and seeding until spring 2009.

Pay 12: For Commission Meeting of 12-3-08
Dates of Service: November 17-28, 2008

Item 	 Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price OA

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 $70,678.26 	 $0.00 	 1.00 	 $70,678.26 	 $70,678.26 100.00%
Topsoil Salvage CY 	 $2.02 	 $0.00 	 8150.00 	 $16,463.00 	 $16,463.00 100.00%
Dirt Work CY 	 $1.08 	 $0.00 	 820000.00 	 $885,600.00 	 $885,600.00 100.00%
Soil Amendment CY 	 $2.48 	 $0.00 	 10000.00 	 $24,800.00 	 $24,800.00 100.00%
Manure Handling 	 $3.55 	 $0.00 	 3400.00 	 $12,070.00 	 $17,750.00 68.00%
Scarification Ac 	 28 	 $147.82 	 $4,138.96 	 73.00 	 $10,790.86 	 $10,790.86 100.00%
Topsoil Handling 	 5958 	 $5.06 	 $30,147.48 	 7950.00 	 $40,227.00 	 $40,227.00 100.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 49.00 	 $17,478.30 	 $26,752.50 65.33%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%
Change Order 	 1 	 $49,988.57 	 $49,988.57 	 5.00 	 $92,715.43
Total This Invoice 	 $84.275,Q1 	 $1,182,683.99 	 $1,160,963.04 101.87%

Change Order issued 11-26-08 increased contract by $49,988.57 for additional dozer work, scarification, topsoil handling and fertilizing/seeding
and decreased "manure handling" and "force account" items by $56,680. Projected final cost to date is $1,197,998.47.



Pay 13 (Final): For Commission Meeting of 6-24-09
Dates of Service: November 27, 2008 through May 8, 2009

Item 	 Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price OA

Mobilization LS 	 0.20 	 $14,826.42 	 $2,965.28 	 1.00 	 $14,826.42 	 $14,826.42 100.00%
Water Management 	 $70,678.26 	 $0.00 	 1.00 	 $70,678.26 	 $70,678.26 100.00%
Topsoil Salvage CY 	 $2.02 	 $0.00 	 8150.00 	 $16,463.00 	 $16,463.00 100.00%
Dirt Work CY 	 $1.08 	 $0.00 	 820000.00 	 $885,600.00 	 $885,600.00 100.00%
Soil Amendment CY 	 $2.48 	 $0.00 	 10000.00 	 $24,800.00 	 $24,800.00 100.00%
Manure Handling 	 $3.55 	 $0.00 	 3400.00 	 $12,070.00 	 $17,750.00 68.00%
Scarification Ac 	 $147.82 	 $0.00 	 73.00 	 $10,790.86 	 $10,790.86 100.00%
Topsoil Handling 	 $5.06 	 $0.00 	 7950.00 	 $40,227.00 	 $40,227.00 100.00%
Fed. & Seeding Ac 	 26 	 $356.70 	 $9,274.20 	 75.00 	 $26,752.50 	 $26,752.50 100.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 1 	 $3,075.00 	 $3,075.00 	 1.00 	 $3,075.00 	 $3,075.00 100.00%

Total This Invoice 	 11111.4-41 	 $1,197,998.47 	 $1,160,963.04 103.19%
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